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ABSTRAK 

Antonius H. M. Sihotang (11240016), Muhammad Yuli Bustomi (11240162), 

Fahmi Fahrezi (11240128), Proyek Perancangan Sistem Informasi Manajemen 

Proyek Jasa Konstruksi (SIMPROJaKon) pada PT. Yesalma Artha Jaya. 

Perkembangan teknologi informasi memiliki peran penting dalam mendorong 

transformasi digital di berbagai sektor bisnis, termasuk pada industri jasa konstruksi. 

Namun, hingga saat ini masih banyak perusahaan jasa konstruksi yang melakukan 

pengelolaan dan pemantauan proyek secara manual, sehingga menimbulkan 

keterbatasan dalam hal efisiensi, akurasi data, serta daya saing di pasar. PT. Yesalma 

Artha Jaya merupakan salah satu perusahaan yang menghadapi tantangan tersebut. 

Penelitian ini bertujuan untuk merancang dan membangun sistem informasi berbasis 

web yang mendukung pengelolaan proyek secara lebih terstruktur dan efektif. Sistem 

dikembangkan dengan pendekatan pemrograman berbasis objek serta memanfaatkan 

arsitektur multi-user yang memungkinkan keterlibatan berbagai pihak, seperti pemilik 

proyek maupun pengguna jasa. Fitur utama meliputi manajemen pelaksanaan proyek, 

pencatatan serta pelacakan progres, hingga pengelolaan dokumentasi. Hasil 

implementasi sistem ini diharapkan mampu meningkatkan efisiensi operasional, 

mempercepat proses pengambilan keputusan, serta memberikan keunggulan 

kompetitif bagi PT. Yesalma Artha Jaya. Lebih jauh, rancangan sistem ini juga 

berpotensi menjadi solusi teknologi informasi yang dapat diadopsi oleh perusahaan 

jasa konstruksi lain di Indonesia. 

Kata kunci : Perancangan Sistem Informasi, Sistem Informasi Berbasis Web, 

Manajemen Proyek, Jasa Konstruksi, SIMPROJaKon 
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ABSTRACT 

Antonius Sihotang (11240016), Muhammad Yuli Bustomi (11240162), Fahmi 

Fahrezi (11240128), Design of Construction Service Project Management 

Information System (SIMPROJaKon) at PT. Yesalma Artha Jaya. 

The development of information technology plays a crucial role in driving digital 

transformation across various business sectors, including the construction services 

industry. However, many construction companies still manage and monitor their 

projects manually, which leads to inefficiencies, data inaccuracies, and reduced 

competitiveness in the market. PT. Yesalma Artha Jaya is one of the companies facing 

these challenges. This study aims to design and develop a web-based information 

system to support more structured and effective project management. The system is 

developed using an object-oriented programming approach and adopts a multi-user 

architecture that enables the involvement of various stakeholders, such as project 

owners and service users. The main features include project implementation 

management, progress tracking and recording, as well as documentation 

management. The implementation of this system is expected to improve operational 

efficiency, accelerate decision-making processes, and provide a competitive 

advantage for PT. Yesalma Artha Jaya. Furthermore, this system design has the 

potential to serve as an information technology solution that can be adopted by other 

construction service companies in Indonesia. 

Keyword : Information System Design, Web Based Information System, 

Project Management, Construction Services, SIMPROJaKon. 
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